COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 18/ 2011

ESTI MATE SUMVARY 09: 41: 57
CONTI D: C17245 ESTI MATE NO 0012 PROG SPEC YR 2005
PCN: 17245- BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 208.5 DAYS TI ME ALLOW 225 WORK DAYS
SH 52: BOULDER CREEK BRI DGE PERCENT TI ME: 92. 67 ORI G TI ME ALLOW 225 WORK DAYS
PRQJIECT NO ES4 052A- 031
SH 52: BOULDER CREEK BRI DGE
NAVE OF ROAD: 052A
PRQIECT COUNTI ES: BOULDER, REGQ ON 4
CONTRACTCR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 03/ 25/ 2011 DATE TI ME STARTED 08/ 31/ 2009
7353 S. EAGLE STREET DATE LET 06/ 18/ 2009 DATE WORK' BEGAN
DATE AWARDED 06/ 25/ 2009 DATE TI ME STOPPED 03/07/2011
DATE CONTRACT EXECUTED 04/ 15/ 2009 DATE ACCEPTED 03/07/ 2011
CENTENNI AL CO 80112- 422303/ 627- 2600 DATE NOTI CE TO PROCEED 08/ 31/ 2009
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 3,615, 958. 44 PARTI Cl PATI NG $ 3, 562, 864. 62 $ 83, 603. 13
AWARD PRQJECT AMT: $ 3,403, 845. 74 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 98. 53% TOTAL EARNI NGS 3,562, 864. 62 83,603. 13
FUNDS AVAI LABLE: $ 53, 093.82 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 3,562, 864. 62 83, 603. 13
TOTAL CLAI VB $ 0. 00 RETAI NAGE -51, 057. 69 0. 00
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 3,511, 806. 93 83, 603. 13
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 3,511, 806. 93 83, 603. 13
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 83, 603. 13

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17245-BI D ESTI MATE RUN 04/ 18/ 2011
PRQIECT: ES4 052A- 031 ESTI MATE NO 0012 09: 41: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0010 202-00008 *Tree Trimming 5. 500 5. 500
HOUR 0. 000 0. 00
80. 00000 5. 500 440. 00
0015 202-00010 Renoval of Tree 41. 000 33. 000
EACH 8. 000 2,800. 00
350. 00000 41. 000 14, 350. 00
0020 202-00027 Renoval of Riprap 221. 000 221. 000
SY 0. 000 0. 00
22.00000 221. 000 4,862. 00
0025 202-00035 Renoval of Pipe 81. 000 25. 000
LF 0. 000 0. 00
22.00000 25. 000 550. 00
0030 202-00220 *Renoval of Asphalt Mat 14, 310. 000 14, 310. 000
SY 0. 000 0. 00
2.70000 14, 310. 000 38, 637. 00
0035 202- 00250 *Renoval of Pavenent Marking 3, 610. 000 3, 610. 000
SF 0. 000 0.00
1. 20000 3,610. 000 4,332.00
0040 202-00810 *Renoval of Gound Sign 2.000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
0045 202-01000 *Renoval of Fence 6, 033. 000 4, 405. 000
LF 1, 183. 000 295.75
0. 25000 5, 588. 000 1,397.00
0050 202-01130 *Renoval of Cuardrail Type 3 572. 000 572. 000
LF 0. 000 0. 00
1. 80000 572. 000 1, 029. 60
0055 202- 01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00

150. 00000 4.000 600. 00



CONTI D C17245 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17245-BI D ESTI MATE RUN 04/ 18/ 2011
PRQJECT: ES4 052A-031 ESTI MATE NO 0012 09: 41: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202-01400 Renoval of Cattle Quard 1. 000 1. 000
EACH 0. 000 0. 00
790. 00000 1. 000 790. 00
0065 202- 04004 Plug Culvert (Special) 1. 000 1. 000
EACH 0. 000 0. 00
5, 600. 00000 1. 000 5, 600. 00
0070 202- 06000 Renoval of Detour 1. 000 1. 000
LS 0. 000 0. 00
11, 200. 00000 1. 000 11, 200. 00
0075 203- 00000 Uncl assi fied Excavation 12, 811. 000 12, 811. 000
CY 0. 000 0. 00
7.00000 12, 811. 000 89, 677. 00
0080 203- 00060 Enbanknent Material (Conplete In Place) 18, 561. 000 18, 561. 000
CY 0. 000 0. 00
10. 00000 18, 561. 000 185, 610. 00
0085 203-01100 Proof Rolling 2.500 2.500
HOUR 0. 000 0. 00
110. 00000 2.500 275. 00
0090 203-01500 Bl adi ng 30. 000 30. 000
HOUR 0. 000 0. 00
130. 00000 30. 000 3, 900. 00
0095 203-01510 Backhoe 50. 000 39. 000
HOUR 0. 000 0. 00
180. 00000 39. 000 7,020. 00
0100 203-01555 Dozi ng (Landscapi ng) 4.000 4.000
HOUR 0. 000 0. 00
150. 00000 4. 000 600. 00
0105 203-01597 *Pot hol i ng 28. 000 26. 000
HOUR 0. 000 0. 00
250. 00000 26. 000 6, 500. 00
0110 203-01622 *Sweepi ng (Wth Pickup Broom 66. 000 61. 500
HOUR 0. 000 0. 00
130. 00000 61. 500 7,995. 00



CONTI D: C17245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17245-BI D ESTI MATE RUN 04/ 18/ 2011
PRQIECT: ES4 052A- 031 ESTI MATE NO 0012 09: 41: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 206- 00200 Structure Backfill (dass 2) 150. 000 150. 000
(&% 0. 000 0. 00
28. 00000 150. 000 4,200. 00
0120 207- 00205 Topsoi | 738. 000 738. 000
(&% 0. 000 0. 00
3. 40000 738. 000 2,509. 20
0125 207-00210 St ockpi | e Topsoi | 738. 000 738. 000
cY 0. 000 0. 00
5. 50000 738. 000 4, 059. 00
0130 207- 00305 Wt | and Topsoi | 782. 000 568. 000
(&% 214.000 2, 568. 00
12. 00000 782. 000 9, 384. 00
0135 207-00310 St ockpi | e Wetl and Topsoi | 782.000 505. 640
(&% 276. 360 3,592. 68
13. 00000 782. 000 10, 166. 00
0140 208- 00002 *Erosi on Log (12 Inch) 3, 892. 000 3, 448. 000
LF 60. 000 222.00
3. 70000 3, 508. 000 12, 979. 60
0145 208- 00003 *Erosi on Log (18 Inch) 80. 000 80. 000
LF 0. 000 0. 00
7.50000 80. 000 600. 00
0150 208- 00004 *Silt Berm 655. 000 655. 000
LF 0. 000 0. 00
3. 90000 655. 000 2,554.50
0155 208- 00020 *Silt Fence 3, 828. 000 3, 413. 000
LF 0. 000 0. 00
1. 10000 3,413. 000 3, 754. 30
0160 208- 00033 Sedi nent Trap 2. 000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0165 208- 00034 *@ avel Bag 51. 000 51. 000
LF 0. 000 0. 00
11. 00000 51. 000 561. 00



CONTI D C17245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17245-BI D ESTI MATE RUN 04/ 18/ 2011
PRQJECT: ES4 052A-031 ESTI MATE NO 0012 09:41: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 208-00045 Concrete Washout Structure 4. 000 4.000
EACH 0. 000 0. 00
520. 00000 4.000 2,080. 00
0175 208- 00051 *StormDrain Inlet Protection (Type 1) 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0180 208-00060 Tenporary Slope Drain 38. 000 38. 000
LF 0. 000 0. 00
11. 00000 38. 000 418. 00
0185 208- 00070 Stabilized Construction Entrance 5. 000 4.000
EACH 0. 000 0. 00
1, 700. 00000 4.000 6, 800. 00
0190 208-00103 Renoval and Di sposal of Sedinent (Labor) 118. 000 98. 000
HOUR 0. 000 0. 00
37. 00000 98. 000 3, 626. 00
0195 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 46. 000 22. 000
HOUR 0. 000 0. 00
100. 00000 22.000 2,200. 00
0200 208- 00205 Erosi on Control Supervisor 230. 000 198. 500
HOUR 0. 000 0. 00
10. 00000 198. 500 1, 985. 00
0205 210-00760 *Reset Luminaire 1. 000 1. 000
EACH 0. 000 0. 00
28. 00000 1. 000 28.00
0210 210-00810 *Reset Ground Sign 17. 000 4.000
EACH 13. 000 3, 380. 00
260. 00000 17. 000 4,420. 00
0215 210-00825 *Reset Fl ashing Beacon 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0220 210-00831 *Reset Traffic Signal Head 3. 000 3. 000
EACH 0. 000 0. 00
200. 00000 3. 000 600. 00



CONTI D C17245 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17245-BI D ESTI MATE RUN 04/ 18/ 2011
PRQJECT: ES4 052A-031 ESTI MATE NO 0012 09: 41: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 210- 00840 *Reset Traffic Signal Pole 1. 000 1. 000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
0230 210-00842 *Reset Traffic Signal Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
3, 400. 00000 1. 000 3, 400. 00
0235 210- 00860 *Reset Pedestrian Push Button 2.000 2.000
EACH 0. 000 0. 00
51. 00000 2.000 102. 00
0240 210- 00890 *Reset Intersection Detection System (Canera) 1. 000 1. 000
EACH 0. 000 0. 00
640. 00000 1. 000 640. 00
0245 210-01011 *Reset Cate 4. 000 2.000
EACH 2.000 124.00
62. 00000 4. 000 248. 00
0250 212-00006 *Seedi ng (Native) 4. 650 2.900
ACRE 1.750 647.50
370. 00000 4. 650 1, 720. 50
0255 212-00032 *Soi | Condi tioning 2.800 2.800
ACRE 0. 000 0. 00
2,900. 00000 2.800 8,120. 00
0260 213-00002 *Mil ching (Weed Free Hay) 2.100 2.100
ACRE 0. 000 0. 00
640. 00000 2.100 1, 344.00
0265 213-00009 *Fl exi ble G owth Medi um 5. 600 2.360
ACRE 3. 240 11, 016. 00
3, 400. 00000 5. 600 19, 040. 00
0270 213-00061 *Mil ch Tacki fier 600. 000 600. 000
LB 0. 000 0. 00
1. 90000 600. 000 1, 140. 00
0275 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 500 800. 00
1, 600. 00000 0. 500 800. 00



CONTI D C17245 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17245-BI D ESTI MATE RUN 04/ 18/ 2011
PRQJECT: ES4 052A-031 ESTI MATE NO 0012 09: 41: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 214-00280 *Deci duous Tree (8 Foot) 14. 000 0. 000
EACH 14. 000 2,380. 00
170. 00000 14. 000 2,380. 00
0285 214- 00350 *Deci duous Shrub (5 Gall on Cont ai ner) 60. 000 0. 000
EACH 60. 000 2,100. 00
35. 00000 60. 000 2,100. 00
0290 214-01010 *Brush Layer Cutting 1, 250. 000 0. 000
EACH 1, 250. 000 2,250. 00
1. 80000 1, 250. 000 2,250. 00
0295 216- 00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 3, 000. 000 2,414.000
SY 0. 000 0. 00
2. 00000 2,414.000 4, 828. 00
0300 217-00020 *Her bi ci de Treat nent 5. 000 5. 000
HOUR 0. 000 0. 00
350. 00000 5. 000 1, 750. 00
0305 304- 06007 Aggregate Base Course (Cl ass 6) 2, 050. 000 2,048. 980
CY 0. 000 0. 00
28. 00000 2,048. 980 57,371. 44
0310 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 295. 830 295. 830
TON 0. 000 0. 00
98. 00000 295. 830 28,991. 34
0315 412-00900 *Concrete Pavenment (9 Inch) 7,778.000 7,778.000
SY 0. 000 0. 00
43. 00000 7,778.000 334, 454. 00
0317 900- 00007 Added |tem (Each)/ MCR Line #2 Added Dowel Baskets PCCP 82. 000 82. 000
Shoul der
EACH 0. 000 0. 00
79. 83000 82. 000 6, 546. 06
0320 420- 00102 Getextile (Erosion Control) (dass 1) 7,297.000 7,296. 490
SY 0. 000 0. 00
1. 80000 7,296. 490 13, 133.68
0325 506-00212 Riprap (12 Inch) 1, 734. 000 982. 900
cY 751. 100 33, 048. 40
44. 00000 1, 734. 000 76, 296. 00



CONTI D C17245 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 17245-BI D ESTI MATE RUN 04/ 18/ 2011
PRQIECT: ES4 052A-031 ESTI MATE NO 0012 09: 41: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0330 506-00218 Riprap (18 Inch) 3,176. 000 3,176. 000
CY 0. 000 0. 00
39. 00000 3,176. 000 123, 864. 00
0335 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 996. 000 996. 000
LF 0. 000 0. 00
13. 00000 996. 000 12, 948. 00
0340 606-01370 *Transition Type 3G 4.000 4. 000
EACH 0. 000 0. 00
1, 000. 00000 4. 000 4, 000. 00
0345 606-01385 *Transition Type 3J 2.000 2.000
EACH 0. 000 0. 00
590. 00000 2.000 1, 180. 00
0350 606-01390 *End Anchorage Type 3K 2.000 2.000
EACH 0. 000 0. 00
940. 00000 2.000 1, 880. 00
0355 606- 02005 *End Anchor age (Fl ared) 6. 000 6. 000
EACH 0. 000 0. 00
1, 500. 00000 6. 000 9, 000. 00
0360 607-00005 *End Post 18. 000 14. 000
EACH 3. 000 330. 00
110. 00000 17. 000 1, 870. 00
0365 607-00010 *Corner and Line Brace Post 45. 000 38. 000
EACH 7.000 1, 050. 00
150. 00000 45. 000 6, 750. 00
0370 607-01000 *Fence Barbed Wre with Metal Posts 3, 093. 000 2,893. 000
LF 200. 000 260. 00
1. 30000 3, 093. 000 4,020. 90
0375 607-11200 *Fence Conbination Wre Wth Metal Posts 3, 183. 000 1, 579. 000
LF 1, 228. 000 2,210. 40
1. 80000 2,807.000 5, 052. 60
0380 607-11525 *Fence (Plastic) 295. 000 295. 000
LF 0. 000 0. 00
1. 70000 295. 000 501. 50



CONTI D: C17245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17245-BI D ESTI MATE RUN 04/ 18/ 2011
PRQIECT: ES4 052A- 031 ESTI MATE NO. 0012 09: 41: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 607-11530 *Fence (Special) 165. 000 0. 000
LF 165. 000 1,072.50
6. 50000 165. 000 1,072.50
0390 607-60116 *16 Foot Gate 3. 000 3. 000
EACH 0. 000 0.00
440. 00000 3. 000 1,320.00
0395 611-00020 *20 Foot Cattle Guard 1. 000 1.000
EACH 0. 000 0.00
13, 000. 00000 1.000 13, 000. 00
0400 612-00001 *Del i neator (Type 1) 10. 000 10. 000
EACH 0. 000 0.00
41. 00000 10. 000 410.00
0405 612- 00002 *Del ineator (Type I1) 24.000 9. 000
EACH 15. 000 615. 00
41. 00000 24.000 984. 00
0410 612-00003 *Delineator (Type I11) 13. 000 13. 000
EACH 0. 000 0.00
56. 00000 13. 000 728. 00
0415 613- 00200 *2 Inch Electrical Conduit 2,020. 000 2, 020. 000
LF 0. 000 0.00
4.30000 2, 020. 000 8, 686. 00
0420 613-10000 *Wring 1. 000 1.000
LS 0. 000 0.00
770. 00000 1.000 770. 00
0425 613-50210 *Tenporary Lighting 1. 000 1. 000
LS 0. 000 0.00
36, 300. 00000 1.000 36, 300. 00
0430 615- 00030 Enbanknent Protector Type 3 7.000 7.000
EACH 0. 000 0.00
920. 00000 7.000 6, 440. 00
0435 617-03010 Detour Cul vert Pipe 40. 000 40. 000
LF 0. 000 0.00
99. 00000 40. 000 3, 960. 00



CONTI D C17245 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17245-BI D ESTI MATE RUN 04/ 18/ 2011
PRQIECT: ES4 052A-031 ESTI MATE NO 0012 09: 41: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0440 621-00450 *Det our Pavenent 2, 283. 000 2,283. 000
SY 0. 000 0. 00
17. 00000 2,283.000 38, 811. 00
0445 625- 00000 *Construction Surveying 1. 000 0. 890
LS 0. 000 0. 00
10, 400. 00000 0. 890 9, 256. 00
0450 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
44, 796. 89000 1. 000 44, 796. 89
0455 626- 01000 Public Information Services 1. 000 0. 750
LS 0. 250 625. 00
2,500. 00000 1. 000 2,500. 00
0460 627-00005 *Epoxy Pavenent Mar ki ng 70. 000 60. 000
GAL 0. 000 0. 00
64. 00000 60. 000 3, 840. 00
0465 627-00011 *Pavenent Mar ki ng Pai nt (\Waterborne) 250. 000 243. 000
GAL 0. 000 0. 00
28. 00000 243. 000 6, 804. 00
0470 627-30405 *Pref ormed Ther nopl astic Pavement Marking (Wrd- Synbol ) 385. 000 385. 000
SF 0. 000 0.00
13. 00000 385. 000 5, 005. 00
0475 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 216. 000 216. 000
Li ne
) SF 0. 000 0. 00
9. 00000 216. 000 1, 944.00
0480 630-00000  *Fl aggi ng 2, 250. 000 2,122. 500
HOUR 12. 000 240. 00
20. 00000 2,134.500 42, 690. 00
0485 630- 00007 *Traffic Control Inspection 179. 000 168. 000
DAY 0. 000 0. 00
61. 00000 168. 000 10, 248. 00
0490 630-00012 *Traffic Control Managenent 121. 000 116. 000
DAY 2.000 660. 00
330. 00000 118. 000 38, 940. 00



CONTI D C17245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17245-BI D ESTI MATE RUN 04/ 18/ 2011
PRQJECT: ES4 052A-031 ESTI MATE NO 0012 09:41: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0495 630- 80336 *Barricade (Type 3 MB) (Tenporary) 16. 000 14. 400
EACH 1. 600 320. 00
200. 00000 16. 000 3, 200. 00
0500 630-80341  *Construction Traffic Sign (Panel Size A) 37.000 29.700
EACH 3. 300 102. 30
31. 00000 33. 000 1, 023. 00
0505 630-80342  *Construction Traffic Sign (Panel Size B) 76. 000 57. 600
EACH 6. 400 294. 40
46. 00000 64. 000 2,944. 00
0510 630-80343  *Construction Traffic Sign (Panel Size Q) 12. 000 10. 800
EACH 1. 200 73. 20
61. 00000 12. 000 732.00
0515 630-80344  *Construction Traffic Sign (Special) 95. 000 85. 500
SF 9. 500 190. 00
20. 00000 95. 000 1, 900. 00
0520 630- 80355 *Portabl e Message Sign Panel 4.000 3. 600
EACH 0. 400 2,040. 00
5, 100. 00000 4.000 20, 400. 00
0525 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
2,600. 00000 0. 000 0. 00
0530 630-80360  *Drum Channel i zi ng Device 90. 000 36. 000
EACH 36. 000 1, 116. 00
31. 00000 72.000 2,232.00
0535 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 4. 500
EACH 1.500 54. 00
36. 00000 6. 000 216. 00
0540 630- 80367 *Portable Traffic Speed Monitor 2. 000 1.800
EACH 0. 200 520. 00
2,600. 00000 2.000 5, 200. 00
0545 630- 80370 Concrete Barrier (Tenporary) 2,232.000 2,008. 800
LF 223. 200 2,901. 60
13. 00000 2,232.000 29, 016. 00



CONTI D C17245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 17245-BI D ESTI MATE RUN 04/ 18/ 2011
PRQIECT: ES4 052A- 031 ESTI MATE NO 0012 09: 41: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 630-80378 d are Screen (Tenporary) 1, 188. 000 1, 069. 200
LF 118. 800 1, 544. 40
13. 00000 1, 188. 000 15, 444. 00
0555 630- 80380 *Traffic Cone 150. 000 90. 000
EACH 60. 000 420. 00
7.00000 150. 000 1, 050. 00
0560 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
510. 00000 1. 000 510. 00
0565 630- 85010 I npact Attenuator (Tenporary) 6. 000 5. 400
EACH 0. 600 1, 740. 00
2,900. 00000 6. 000 17, 400. 00
0570 630-86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
25, 500. 00000 1. 000 25, 500. 00
0575 700- 70010 F/ A M nor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700- 70013 F/ A Concrete Paverment |ncentive 16, 201. 400 16, 201. 400
FA 0. 000 0. 00
1. 00000 16, 201. 400 16, 201. 40
0590 700-70016 F/ A Fuel Cost Adj ustnent 9, 000. 000 6, 462. 980
FA 0. 000 0. 00
1. 00000 6, 462. 980 6, 462. 98
0595 700- 70018 F/ A Roadway Snoot hness | ncentive 12, 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-70019  F/A Asphalt Cement Cost Adj ustment 2, 000. 000 1, 292. 230
FA 0. 000 0. 00

1. 00000 1, 292. 230 1,292. 23



CONTI D C17245 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 17245-BI D ESTI MATE RUN 04/ 18/ 2011
PRQJECT: ES4 052A-031 ESTI MATE NO 0012 09:41: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0605 700- 70022 F/ A QIT Col orado Training Program 2, 500. 000 364. 800
F A 0. 000 0. 00
1. 00000 364. 800 364. 80
0610 700-70023 F/ A On-The-Job Trai nee 1, 695. 600 1, 695. 600
F A 0. 000 0. 00
1. 00000 1, 695. 600 1, 695. 60
0615 700-70028 F/ A ESB Program 5, 000. 000 5, 000. 000
F A 0. 000 0. 00
1. 00000 5, 000. 000 5, 000. 00
0620 700-70170 F/ A Pothole Wilities 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,706, 144.44 $ 83,603.13$ 1,653, 050. 62
CAT NOO300 Structure D 16-DS
0630 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0635 206- 00000 Structure Excavation 962. 000 962. 000
CcY 0. 000 0. 00
29. 00000 962. 000 27,898. 00
0640 206-00065 Structure Backfill (FlowFill) 1, 088. 000 1, 088. 000
(924 0. 000 0. 00
79. 00000 1, 088. 000 85, 952. 00
0645 206-00100  Structure Backfill (Class 1) 387.000 387. 000
CcY 0. 000 0. 00
73. 00000 387. 000 28, 251. 00
0650 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
20, 600. 00000 1. 000 20, 600. 00
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PON: 17245-BI D ESTI MATE RUN 04/ 18/ 2011
PRQIECT: ES4 052A- 031 ESTI MATE NO 0012 09: 41: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 Structure D 16-DS

0655 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
22, 400. 00000 1. 000 22, 400. 00
0660 403- 34741 *Hot M x Asphalt (Grading SX) (75) (PG 64-22) 1, 596. 660 1, 596. 660
TON 0. 000 0. 00
70. 00000 1, 596. 660 111, 766. 20
0665 503- 00030 *Drilled Caisson (30 Inch) 272.000 272.000
LF 0. 000 0. 00
210. 00000 272. 000 57, 120. 00
0670 503-00036 *Drilled Caisson (36 Inch) 459. 000 459. 000
LF 0. 000 0.00
220. 00000 459. 000 100, 980. 00
0672 700- 70034 F/ A MCR Line #1 Sonic Echo Testing (36 Inch Caisson) 880. 000 880. 000
F A 0. 000 0. 00
1. 00000 880. 000 880. 00
0675 515-00120 *\Wat er proofi ng (Menbrane) 2,816. 000 2, 816. 000
Sy 0. 000 0. 00
11. 00000 2, 816. 000 30, 976. 00
0680 518-01004 Bri dge Expansion Device (0-4 Inch) 198. 000 198. 000
LF 0. 000 0. 00
140. 00000 198. 000 27, 720. 00
0680 MATERI AL ALLOMANCE BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 0. 000
LF 0. 000 0. 00
54. 00000 0. 000 0. 00
0685 601- 03040 Concrete Cass D (Bridge) 1, 046. 000 1, 046. 000
(% 0. 000 0. 00
420. 00000 1, 046. 000 439, 320. 00
0690 602-00020 *Rei nforcing Steel (Epoxy Coated) 290, 170. 000 290, 170. 000
LB 0. 000 0. 00
0. 64000 290, 170. 000 185, 708. 80
0695 604- 20003 Qutlet Structure (Special) 2.000 2. 000
EACH 0. 000 0. 00

5, 100. 00000 2.000 10, 200. 00
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PCN: 17245-BI D ESTI MATE RUN 04/ 18/ 2011
PRQJECT: ES4 052A-031 ESTI MATE NO 0012 09: 41: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 Structure D 16-DS
0700 604-20010 Settling Basin 2.000 2.000
EACH 0. 000 0. 00
2, 600. 00000 2.000 5, 200. 00
0705 604- 25000 Vane Grate Inlet Special 2.000 2.000
EACH 0. 000 0. 00
6, 700. 00000 2.000 13, 400. 00
0705 MATERI AL ALLOMNCE VANE GRATE | NLET SPECI AL 0. 000
EACH 0. 000 0. 00
6, 494. 00000 0. 000 0. 00
0710 606-11030 *Bridge Rail Type 10M 543. 000 543. 000
LF 0. 000 0. 00
120. 00000 543. 000 65, 160. 00
0715 618-06036 Prestressed Concrete Slab (Depth Geater Than 13 20, 509. 000 20, 509. 000
I nches)
SF 0. 000 0. 00
28. 00000 20, 509. 000 574, 252. 00
0715 MATERI AL ALLOMNCE PRESTRESSED CONCRETE SLAB ( DEPTH 0. 000
>13"
) SF 0. 000 0. 00
24.18000 0. 000 0. 00
0715 MATERI AL ALLOMNCE MATERI AL ALLOMNCE PRESTRESSED CONCR 0. 000
SF 0. 000 0. 00
24.18000 0. 000 0. 00
0715 MATERI AL ALLOMNCE PRESTRESSED CONCRETE SLAB ( DEPTH 0. 000
CGREA
SF 0. 000 0. 00
17. 64000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 1, 857,784.00 $ 0.00$% 1, 857,784.00
CAT NO0400 Construction Engineering Bid Itens
0720 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
34, 100. 00000 1. 000 34, 100. 00
0725 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 500. 00000 1. 000 15, 500. 00
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CONTI Dt C17245 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 17245-BI D ESTI MATE RUN 04/ 18/ 2011
PRQIECT: ES4 052A- 031 ESTI MATE NO 0012 09: 41: 57
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0400 Construction Engineering Bid Itens

0730 620-00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
810. 00000 3. 000 2,430. 00
CAT 0400 CURRENT AMI  $ 52,030.00 $ 0.00$ 52, 030. 00

PRQJIECT TOTAL CURRENT AMI $ 3,615,958.44 $ 83,603.13% 3,562, 864.62



